



1701 S. Bon View Ave., Ontario, CA 91761

P: 909.947.3768 F: 909.947.3823

May 5, 2022

Mr. Hector Gonzalez  
 Perris Union High School District  
 155 East 4th Street  
 Perris, CA 92570

**Re: Liberty H.S. Aquatic Center**

Dear Hector:

The following Contractors, with their respective final contract amounts, are 100% complete with the project, including final change orders and turn-over requirements. Please process Notice of Completion. The date of acceptance for completion of the project has been established as March 31, 2022. Please include this action on your next school board agenda.

CATEGORY	CONTRACTOR	FINAL CONTRACT AMOUNT
01 – Earthwork	DMC Enterprises	\$459,441.66
07 – Gypsum & Plaster	Rutherford, Co., Inc.	\$191,823.00
09 – Roofing	Chapman Coast Roof Company, Inc.	\$83,284.00
12 – Ceramic Tile	Continental Marble and Tile Company	\$89,569.00
17 - HVAC	ACH Mechanical Contractors, Inc.	\$283,838.00
18 – Plumbing	Verne's Plumbing, In.	\$531,931.65
19 – Electrical	Rancho Pacific Electric Construction, Inc.	\$877,862.00
20 – Fire Sprinklers	J.G. Tate Fire Protection Systems, Inc.	\$58,333.00

If I can answer any questions pertaining to this matter, please contact me.

Sincerely,

DocuSigned by:

  
 AA6DF056B820402...  
 John Squillace Jr.  
**Project Manager**

file: 0559-01 - NOC