



CCO #03d-008

Project: 0483-01 - Perris High School No. 4
32255 Leon Road
Winchester, California 92596

Change Order #03d-008: CE #397 - CCD #196(R) Stadium Fence (X-823R1 Gate & Fence)

CONTRACT COMPANY:	Alcorn Fence Company 9901 Glenoaks Blvd Sun Valley, California 91352	CONTRACT FOR:	C-0483-01-003d :Fencing
DATE CREATED:	5/ 26 /2022	CREATED BY:	Jaime Cheeny (Neff Construction, Inc.)
CONTRACT STATUS:	Pending - In Review	REVISION:	0
DESIGNATED REVIEWER:		REVIEWED BY:	
DUE DATE:		REVIEW DATE:	
INVOICED DATE:		PAID DATE:	
SCHEDULE IMPACT:		EXECUTED:	No
		TOTAL AMOUNT:	\$ 6,965.00

DESCRIPTION:
CE #397 - CCD #196 Stadium Fence Addition

Revised CCD-196 sheet X-823R1 issued 4/14/2022 to delete rolling gate and add swing gate & 4' high fence

ATTACHMENTS:
[X-823R1.pdf](#) [04-114675_CCD_196_B_Stadium fence addition.pdf](#) [483-01 CE #397, PCO #03d-016, \\$6,965.00 - In Review.pdf](#)

POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO #	Title	Schedule Impact	Amount
03d-016	CE #397 - CCD #196(R) Stadium Fence (X-823R1 Gate & Fence)		6,965.00
TOTAL:			\$ 6,965.00

CHANGE ORDER LINE ITEMS:

PCO # 03d-016 : CE #397 - CCD #196(R) Stadium Fence (X-823R1 Gate & Fence)

#	Cost Code	Description	Type	Amount
1	50-03300 - Fencing 03D	Revised Stadium Fence	Commitment	\$ 6,965.00
Subtotal:				\$6,965.00
Grand Total:				\$6,965.00

The original (Contract Sum)	\$ 3,130,715.00
Net change by previously authorized Change Orders	\$ 436,782.96
The contract sum prior to this Change Order was	\$ 3,567,497.96
The contract sum would be changed by this Change Order in the amount of	\$ 6,965.00
The new contract sum including this Change Order will be	\$ 3,574,462.96
The contract time will not be changed by this Change Order	

BakerNowicki Design Studio
731 Ninth Avenue, Suite A
San Diego California 92101
Buddy Gessel

Alcorn Fence Company
9901 Glenoaks Blvd
Sun Valley California 91352

Perris Union High School District
155 East 4th Street
Perris California 92570

DocuSigned by:
 5/26/2022

14767254022A46E...
SIGNATURE **DATE**

DocuSigned by:
 5/26/2022

30AB56B1987E4ED...
SIGNATURE **DATE**

DocuSigned by:
 5/26/2022

A677E390EC41495...
SIGNATURE **DATE**



PCO #03d-016

Project: 0483-01 - Perris High School No. 4
 32255 Leon Road
 Winchester, California 92596

Potential Change Order #03d-016 : CE #397 - CCD #196(R) Stadium Fence (X-823R1 Gate & Fence)

CONTRACT COMPANY:	Alcorn Fence Company 9901 Glenoaks Blvd Sun Valley California, 91352	CONTRACT FOR:	C-0483-01-003d - Fencing
PCO NUMBER/REVISION:	03d-016 / 0	CREATED BY:	Jeff Nicholson (Neff Construction, Inc.)
REQUEST RECEIVED FROM:		CREATED DATE:	4/14 /2022
STATUS:	Pending - In Review		
REFERENCE:			
FIELD CHANGE:	No	ACCOUNTING METHOD:	Amount Based
LOCATION:		PAID IN FULL:	No
SCHEDULE IMPACT:		TOTAL AMOUNT:	\$0.00

POTENTIAL CHANGE ORDER TITLE: CE #397 - CCD #196(R) Stadium Fence (X-823R1 Gate & Fence)

CHANGE REASON: Design Development

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*
 CE #397 - CCD #196 Stadium Fence Addition

Revised CCD-196 sheet X-823R1 issued 4/14/2022 to delete rolling gate and add swing gate & 4' high fence

ATTACHMENTS:

[X-823R1.pdf](#) [_04-114675_CCD_196_B_Stadium fence addition.pdf](#)

#	Cost Code	Description	Type	Amount
1	50-03300 - Fencing 03D	Revised Stadium Fence	Commitment	\$ 6,965.00
2	50-03301 - Fencing 03D - Allowance	Draw from Allowance	Commitment	(\$6,965.00)
Subtotal:				\$0.00
Grand Total:				\$0.00

By signing below signatory recognizes and accepts the above dollar value contract adjustment

Owner's Representative

Architect

[See CCO #03d-008 for approval signatures](#)

 Print Sign Date

 Print Sign Date

Construction Manager

Prime Contractor

 Print Sign Date

 Print Sign Date



CONTRACTORS LICENSE - 122954

ALCORN FENCE COMPANY

P.O. BOX 3279, 6445 OLD PEDLEY ROAD, RIVERSIDE, CA 92519
 (951) 685-5871 FAX (951) 685-1641

PROJECT: Perris High School #4

CONTACT: Bob Jenkins

E-MAIL: bjenkins@alcornfence.com

DATE: 4/25/2022

CONTRACTOR: Neff Construction, Inc.

ATTENTION: Jeff Nicholson

FAX:

CCL No. 122954 EXPIRES: 2/28/22

DIR No. 100001986 EXPIRES: 6/30/22

Plans & Specs: Yes No
 Installed: Yes No
 Tax Included: Yes No
 Union: Yes No

Bondable: Yes No
 Rate: 0.74% (N.T.E. 24 Months)
 DBE/WBE: Yes No
 Addendum:

Alcorn Fence Company is signatory to Laborers and Operating Engineers unions.

ITEM	DESCRIPTION	QUANTITY	UNIT PRICE	AMOUNT
	<u>CCD 196</u>			
	Delete Rolling Gate/Add Swing Gate- No Cost Difference Add 4' tall fence on planter wall Add full height filler panels			
	Total		Lump Sum	6,965.00
	<u>Cost Breakdown</u>			
	Labor- 1,825.00			
	Materials- 4,840.00			
	Equipment- 300.00			

CLARIFICATIONS: Bid contingent upon approval of surety on Bonded Projects and Alcorn Fence Co. Credit Dept.
 All costs incurred by Alcorn Fence prior to cancellation of Executed Contract or Subcontract will be billed to client for reimbursement.

Clarifications, Exclusions and/or conditions of this submission to be integrated into all subcontract agreements.

Bond rate is subject to additional monthly charges after Twenty-Four (24) Months

PRICE IS GOOD FOR SIXTY (60) DAYS

Exclusions:


Engineering, Surveying, Staking, and Layout
 Clearing and Grading
 Patching and Restoration
 Traffic Control
 Structural Calculations & Engineering
 Welding QC Manager and/or Plan
 Concrete/Asphalt Saw Cutting

Bond Premium (0.74%) & Bond Overruns
 Location of Underground Utilities not Indicated in or on Project Plans
 Damage to Underground Utilities not properly located by Other Forces
 Maintenance
 Permits

Alcorn shall notify Underground Service Alert forty-eight (48) business hours prior to any excavation. However, Alcorn shall not be responsible for damage to underground facilities not properly and accurately shown on contract plans, as-builts, and/or identified by forces other than Alcorn's.

For work performed by Subcontractor (Alcorn) on a Force Account basis, Subcontractor will be paid costs as computed under the applicable provisions of prime contract, plus 100% of the markups allowed in Section 9-1.04A of the standard specifications. When prime contractors retention is reduced by the Owner, our retention shall be reduced accordingly.

MANUFACTURERS OF CHAIN LINK FENCES COMPLETE INSTALLATION SERVICE




E A1.1.5


B I D C A

**PERRIS UNION HIGH SCHOOL DISTRICT
HIGH SCHOOL #4**

- KEYNOTES
- 071326.A01 PREFABRICATED DRAINAGE PROTECTION BOARD SYSTEM
 - 116623.A07 PORTABLE SOCCER GOAL
 - 116623.A08 FOOTBALL GOAL POST
 - 133416.A00 PRE-ENGINEERED EXTERIOR METAL BLEACHERS
 - 321823.A00 SYNTHETIC RUNNING TRACK SURFACE
 - 323113.A00 CHANLINK FENCE
 - 323113.A01 CHANLINK GATE
 - 323119.A00 DECORATIVE METAL FENCE - 4'
 - 323119.A01 DECORATIVE METAL FENCE - 8'



2 SITE PLAN-ENLARGED - GAS METER LAYOUT
A1.1.3 18" x 14"




LEGEND

	PROPERTY LINE
	FENCE 8' - 4" COMPOSITE - 323119-A01
	FENCE 8' - 4" CHANLINK - 323113-A01
	FENCE 4' CHANLINK - 323113-A01
	CONCRETE LINE - 4" CHANLINK - 323113-A01
	CONCRETE LINE - 4" CHANLINK - 323113-A01
	FENCE 8' - 4" COMPOSITE - 323119-A01
	PREFABRICATED DRAINAGE PROTECTION BOARD SYSTEM - 071326.A01
	CONCRETE - 323113-A01

LANDSCAPE

	LANDSCAPE
	8" METAL TUB - 321823-A00
	PARKING TYPE A - NATURAL GRAY W/ BRONZ FINISH - 323113-A01
	PARKING TYPE B - NATURAL GRAY CONCRETE IN MEDIAN REPAVED FINISH - 323113-A01
	STALLED DECOMPOSED GRANITE FINISH - 323119-A01
	ASPHALT - 323113-A01
	BASEBALL/SOFTBALL FIELD - 4" REBEL - 323113-A01
	BASEBALL/SOFTBALL FIELD - RUNNING TRACK & RECORDS MOUND - 323113-A01
	3" A1.1.3
	2" A1.1.3
	1" A1.1.3



IDENTIFICATION STAMP
SEAL OF THE STATE ARCHITECT
OFFICE OF REGULATION SERVICES
APP # 04-114675
AC _____ FLS _____ SS _____
DATE: _____

ENLARGED SITE PLAN 4

NO.	DATE	ISSUE	PROJECT NO.
1	10/06/2018	Revision 1	14001
2	10/20/2018	As Noted	DATE: 08/07/2019
3	02/05/2019	As Noted	
4	07/07/2019	As Noted	
5	08/07/2019	As Noted	
6	08/07/2019	As Noted	
7	08/07/2019	As Noted	
8	08/07/2019	As Noted	
9	08/07/2019	As Noted	
10	08/07/2019	As Noted	
11	08/07/2019	As Noted	
12	08/07/2019	As Noted	
13	08/07/2019	As Noted	
14	08/07/2019	As Noted	
15	08/07/2019	As Noted	
16	08/07/2019	As Noted	
17	08/07/2019	As Noted	
18	08/07/2019	As Noted	
19	08/07/2019	As Noted	
20	08/07/2019	As Noted	
21	08/07/2019	As Noted	
22	08/07/2019	As Noted	
23	08/07/2019	As Noted	
24	08/07/2019	As Noted	
25	08/07/2019	As Noted	
26	08/07/2019	As Noted	
27	08/07/2019	As Noted	
28	08/07/2019	As Noted	
29	08/07/2019	As Noted	
30	08/07/2019	As Noted	

**A1.1.4
X-823R1**

© BakerNowicki design studio. All rights reserved. 10/20/18