
Project: 0483-01 - Perris High School No. 4
32255 Leon Road

Winchester, California 92596

  Change Order #22-003: CE #157 - Revision #02- Changes to Bldgs G
and H Concession

CONTRACT COMPANY: TriMark Orange County
210 Commerce
Irvine, California 92602

CONTRACT FOR: C-0483-01-022 :Kitchen Equipment

DATE CREATED: 9/ 28 /2020 CREATED BY: Jaime Cheeney (Neff Construction, Inc.)

CONTRACT STATUS: Pending - In Review REVISION: 0

DESIGNATED REVIEWER:    REVIEWED BY:   
DUE DATE: REVIEW DATE:

INVOICED DATE:   PAID DATE:

SCHEDULE IMPACT: EXECUTED: No 
    TOTAL AMOUNT:   $ 98,399.65
DESCRIPTION:
Custom stainless steel fabrications and buy out kitchen equipment for Buildings G & H Concessions Revisions

ATTACHMENTS:
483-01 CE #157, CCO #22-003, $98,399.65-In Review.pdf  

POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:
PCO # Title Schedule Impact Amount
22-003 CE #157 - Revision #02- Changes to Bldgs G and H Concessions 98,399.65  

TOTAL: $ 98,399.65

CHANGE ORDER LINE ITEMS:
PCO # 22-003 : CE #157 - Revision #02- Changes to Bldgs G and H Concessions

# Cost Code Description Type Amount

1 50-22000 - Kitchen Equipment Changes to Buildings G and H per DSA Revision #02 Commitment $ 98,399.65

    Subtotal: $98,399.65

    Grand Total: $98,399.65

The original (Contract Sum) $ 718,302.00
Net change by previously authorized Change Orders $ 71,761.06
The contract sum prior to this Change Order was $ 790,063.06
The contract sum would be changed by this Change Order in the amount of $ 98,399.65
The new contract sum including this Change Order will be $ 888,462.71
The contract time will not be changed by this Change Order  
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https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20200928170613_production_2512375296.pdf?sig=42e888ab7aff03d2c537c8948ac582e49c802f9bb18de986125a0a8a0e0d0b31

