

MILLER CONSTRUCTION

19 EST. 94

January 21, 2020

Hector Gonzalez
Perris Union High School District
155 East 4th Street
Perris, CA 92570

Re: Bid Package No: 110718 - Paloma Valley HS Classroom Addition & Stadium Improvements

Dear Mr. Gonzalez;

This letter is to notify you that the following contractors are 100% complete with the above noted project. Please process the Notice of Completion for this project. The improvements were accepted on the 7th Day of August 2019.

The final change order is processed, and all turn-over requirements have been turned in.

Below are the contractor and final contact amount.

CATEGORY	CONTRACTOR	FINAL CONTRACT AMOUNT
01 – Concrete	KAR Construction, Inc.	\$ 2,499,701.55
18 – Plumbing	JPI Development, Inc.	\$ 1,053,522.25
19 – Electrical	Ryan Electric	\$ 987,465.09

If you have any questions call, please do not hesitate to call me.

Sincerely,



Ruben G. Acosta
Senior Project Manager

file: 1912_NOC