



February 28, 2024

Hector Gonzalez
Perris Union High School District
155 East 4th Street
Perris, CA 92570

Re: Bid Package No: 041421 – Heritage High School – Pool Project

Dear Mr. Gonzalez,

This letter is to notify you that the following contractor is 100% complete with the above noted project. Please process the Notice of Completion for this project. The improvements were accepted on the 27th Day of February 2024

The final change order is processed, and all turn-over requirements have been turned in.

Below are the contractors and final contact amounts:

CATEGORY	CONTRACTOR	FINAL CONTRACT AMOUNT
09 – Roofing	Commercial Roofing Systems	\$655,542.00

If you have any questions, please do not hesitate to call.

Sincerely,

Aaron Elardo
Project Manager

file: 2104_NOC



CO #CAT 009 - 001

Project: 2104 - Heritage High School - Pool Project
26001 Briggs Road
Menifee, California 92585

Change Order #CAT 009 - 001: Commercial Roofing - Final Change Order

Table with contract details: CONTRACT COMPANY, CONTRACT FOR, DATE CREATED, CREATED BY, CONTRACT STATUS, REVISION, DESIGNATED REVIEWER, REVIEWED BY, DUE DATE, REVIEW DATE, INVOICED DATE, PAID DATE, SCHEDULE IMPACT, EXECUTED, TOTAL AMOUNT.

DESCRIPTION:

ATTACHMENTS:

POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

Table with 4 columns: PCO #, Title, Schedule Impact, Amount. Includes entry for CE #.01 - Starting Allowance Amounts and a TOTAL row.

Summary table showing contract sum changes: The original (Contract Sum) \$ 670,542.00, Net change by previously authorized Change Orders \$ 0.00, The contract sum prior to this Change Order was \$ 670,542.00, The contract sum would be changed by this Change Order in the amount of (\$15,000.00), The new contract sum including this Change Order will be \$ 655,542.00.

Miller Construction
8447 Maple Place
Rancho Cucamonga California 91730

Handwritten signature of A. Elardo

12/07/2023

SIGNATURE

DATE

PJHM Architects
24461 Ridge Route Drive, Suite #100
Laguna Hills California 92653
Jacob Schmautz

Commercial Roofing Systems, Inc.
11735 Goldring Rd
Arcadia California 91006

Perris Union High School District
155 E. 4th Street
Perris California 92570

Handwritten signature of PJHM representative

12-15-2023

SIGNATURE

DATE

Handwritten signature of Commercial Roofing Systems representative

12/15/23

SIGNATURE

DATE

Handwritten signature of Perris Union High School District representative

SIGNATURE

DATE