



1701 South Bon View Avenue, Ontario, CA 91761

Telephone No. 909-947-3768 FAX 909-947-3823

September 26, 2018

Mr. Hector Gonzalez
Perris Union High School District
155 East 4th Street
Perris, CA 92570

Re: **PERRIS H.S. - PHASE 2B**

Dear Hector:

The following Contractors, with their respective final contract amounts, are 100% complete with the project, including final change orders and turn-over requirements. Please process Notice of Completion. The date of acceptance for completion of the project has been established as **August 8, 2018**. Please include this action on your next school board agenda.

CATEGORY	CONTRACTOR	FINAL CONTRACT AMOUNT
02B - Landscaping	Pierre Landscape, Inc.	\$282,169.00
05B.1 - Structural Steel	Columbia Steel, Inc.	\$108,786.00
10B - Sheet Metal	EMS Construction, Inc.	\$1,006,954.03
13B - Acoustical	Southcoast Acoustical Interiors, Inc.	\$259,378.24
21B - Doors & Hardware	Montgomery Hardware Co.	\$135,864.68

If I can answer any questions pertaining to this matter, please contact me.

Sincerely,

Renee Williams
Project Manager

file: 0465-04 - NOC