



KIRA CONSTRUCTION INC.
Premier Greenhouse Builders

CHANGE ORDER REQUEST No. 1

DATE: October 12, 2022

PROJECT: Heritage High School
26001 Briggs Rd.
Menifee, CA 92585

CONTRACT INFORMATION:

Replace motor on lifting vent in greenhouse.

OWNER: Perris Union High School District
155 E 4th St.
Perris, CA 92570

CONTRACTOR: Kira Contraction, Inc.
1246 Via Vista
Fallbrook, CA 92028

CONTRACT NO: 242

Prior Contract Price: \$59,487.24

THE CONTRACT IS CHANGED AS FOLLOWS:

This Change Order Request (C.O.R.) contains an itemized quotation for changes in the Contract Sum and Contract Time in response to proposed modifications to the Contract Documents based on Owner's request for additional work.

Per the Owners request, we are proposing the following:

Description	Cost
Replace motor on lifting vent in greenhouse.	\$2,575.37
Total	\$2,575.37

Adjusted Contract Amount \$62,062.61

KIRA CONSTRUCTION WILL NOT COMMENCE WORK WITHOUT A SIGNED CHANGE ORDER.

THIS CHANGE ORDER BECOMES PART OF AND IN CONFORMANCE WITH THE EXISTING CONTRACT.

We hereby agree to make the change(s) specified above at the price indicated per this Change Order. Upon signed approval, an invoice will be submitted promptly.

The prices and specifications of this Change Order are satisfactory and are hereby acceptable. All work is to be performed under the established terms and conditions specified in the original contract unless otherwise specified.

Ralph Cox

Authorized Contractor Signature

Authorized Owner Signature

Ralph Cox
Print Name

Print Name

10/12/2022
Date of Acceptance

Date of Acceptance