



April 15, 2022

Mr. Hector Gonzalez
Perris Union High School District
155 East 4th Street
Perris, CA 92570

Re: PERRIS H.S. No. 4 (Liberty High School)

Dear Hector:

The following Contractors, with their respective final contract amounts, are 100% complete with the project, including final change orders and turn-over requirements. Please process Notice of Completion. The date of acceptance for completion of the project has been established as 03/29/2022. Please include this action on your next school board agenda.

CATEGORY	CONTRACTOR	FINAL CONTRACT AMOUNT
13 – Acoustical	Preferred Ceilings, Inc.	\$764,443.00

If I can answer any questions pertaining to this matter, please contact me.

Sincerely,

Jeff Nicholson
Project Manager

file: 0483-01 - NOC